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Subject: CMIA PROJECT AMENDMENT 

 RESOLUTION CMIA-PA-1112-    , AMENDING RESOLUTION CMIA-PA-1112-019 

 

RECOMMENDATION: 
 

The California Department of Transportation (Department) does not recommend approval of the 

Corridor Mobility Improvement Account (CMIA) baseline agreement amendment for the State 

Route 4 East Widening Corridor project in Contra Costa County.  The Contra Costa Transportation 

Authority (CCTA) proposal is inconsistent with the current Commission’s policy on programming of 

CMIA savings.  Any consideration of this proposal will require an exception to such policy. 

 

ISSUE: 

 

The CCTA is proposing to amend the CMIA baseline agreement for the State Route (SR) 4 East 

Widening Corridor Project to program and allocate $44 million of CMIA funds to construction 

thereby replacing currently committed local funding on the project. 

 

At its April 25, 2012 meeting, the Commission adopted a policy for programming and allocating 

CMIA award savings.  The Commission further stated that projects must also be consistent with 

existing Commission policies and guidelines related to the CMIA program.  The CCTA proposal is 

inconsistent with the CMIA Program Guidelines, adopted on November 8, 2006, regarding 

replacement of committed funds.  

 

BACKGROUND: 

 

Since its adoption into the CMIA program in February 2007, the State Route 4 East Widening 

Corridor project has undergone a number of baseline amendments: 

  

 At its February 2010 meeting, the Commission approved Resolution CMIA-PA-0910-019 

which updated the project scope and project funding plan, and also split the overall project 

into three roadway contracts and one follow-up landscaping contract: 

 

o Segment 1 (PPNO 0192F):  Widen SR 4 from Somersville Road to Contra Loma/L Street 

and reconstruct Somersville Road Interchange.  
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o Segment 2 (PPNO 0192H):  Widen SR 4 from Contra Loma Boulevard/L Street to Lone 

Tree Way/A Street, reconstruct Contra Loma Boulevard/L Street Interchange, and replace 

G Street  Overcrossing.  

 

o Segment 3 (PPNO 0192I):  Widen SR 4 from Lone Tree Way/A Street to SR 160 and 

partially reconstruct Lone Tree Way/A Street Interchange, replace Cavallo Road 

Undercrossing, and partially reconstruct Hillcrest Avenue Interchange.  

 

o Segment 4 (PPNO 0192J): Construct follow-up landscaping on SR 4 from Somersville 

Road to SR 160 Interchange in Contra Costa County. 

    

In June 2011, under Resolution CMIA-P-1011-07, the project scope of Segment 3 was again 

revised and the updated Segment 3 was further split into two contracts: 

 

 Segment 3A (PPNO 0192I): Widen SR 4 from Lone Tree Way to Hillcrest Avenue.  This 

project will widen SR 4 from four lanes to eight lanes, partially reconstruct the Lone Tree 

Way Interchange, and replace the Cavallo Undercrossing and the Roosevelt Pedestrian 

Undercrossing 

 

 Segment 3B (PPNO 0192L): Widen SR 4 from Hillcrest Avenue to State Route 160.  

This project will widen SR 4 from four lanes to six lanes, construct an auxiliary lane 

between SR 160 and Hillcrest Avenue westbound off-ramp, and partially reconstruct the 

Hillcrest Avenue Interchange. 

 

In December 2011, the Commission approved resolution CMIA-PA-1112-019 to amend the CMIA 

baseline agreement for the State Route 4 East Widening Corridor to add scope of the SR4 Bypass 

Conversion project as approved under Resolution CMIA-P-1011-07 in June 2011, and updated the 

project funding plan. 

 

Replace committed local funding with CMIA funds for Segment 3B 

  

Construction for Segment 3B (Widen SR 4 from Hillcrest Avenue to State Route 160) is currently 

funded with local funds. The current request seeks to replace a portion of these local funds with 

$44,000,000 in CMIA funds.  

 

The revised funding plan for the corridor, shown on Page 3, now includes additional CMIA funds for 

Segment 3B.  In addition, the revised funding plan also reflects changes due to lower engineer’s 

estimate for Segment 3B. The funding plans for the individual contracts follow. 

 

The Metropolitan Transportation Commission concurs with these changes. 
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REVISE: Overall Corridor Baseline: State Route 4 East Widening Corridor Project  

 

20,600 16,887

0(75,408)0

 36,257 75,850 300

0

Proposed 164,399 75,646 32,785 35,368  

0

16,887

35,105  

Change (75,408) 0 0 (75,408) 0

Local funds (CCTA)                      

Existing 239,807 75,646 32,785 110,776 20,600 36,257

 1,600   

151,258 300 35,105

  Proposed 1,600 1,600      

0Change 0 0

1,600

 

Federal Demonstration (Demo)                                   

Existing 1,600 1,600

  18,518    Proposed 18,518  9,984 8,534   

0

18,518

Change 0 0 0

State Bond - State Local Pertnership Program (SLPP)                          

Existing 18,518 9,984 8,534

10,000 26,476    2,000

0

Proposed 38,476 38,476      

0 0

2,000

Change 0 0

10,000 26,476

40,692 46,257 274,160 300

Regional Improvement Program (RIP)                        

Existing 38,476 38,476

0

Proposed 398,014 132,611 63,112 181,691  20,600 36,605  

36,605  296,354 300

0  

 46,257

 0 (22,194) 0

 20,600 40,692

Change (22,194) 0 0 (22,194)  0

Total

Existing 420,208 132,611 63,112 203,885

1,80527,630    1,500  

0

Proposed 30,935 4,461 3,672 22,802   

0

1,805

Change 9,214 0 0 9,214

18,416

9,214

1,500

Local funds (BART)                     

Existing 21,721 4,461 3,672 13,588

   20,000   124,08612,428 16,671 114,987  

0 0 44,000

Project Totals by Fiscal Year

(DOLLARS IN THOUSANDS)

044,000

14/15 PS&E

Implementing Agency: (by 

component)

FUND TOTAL

13/1412/1311/1210/11

Location

Prior

Description:

25.6 30.5 4

Project Totals by Component

CONR/W

AB 3090

AB 3090

2009-10     

2010-11     

2011-12

PA&ED

State Bond - Corridor Mobility Improvement Account (CMIA)                            

Existing 100,086 12,428 20,00080,086

Metropolitan Transportation Commission

State Route 4 East Widening Corridor 

In Antioch, on Route 4 East between Somerville and Sand Creek Interchange 

Widen from four to eight lanes (Somersville to Hillcrest) and and four to six lanes (Hillcrest to SR 160/SR 4 Bypass), 

widen from two to four lanes from Laurel Road to Sand Creek Road and construct a new interchange at SR4 

Bypass/Sand Creek intersection.                                                                                                                                        

RTPA/CTC:

Project Title:

Change

Proposed

44,000

144,086

Various -

PA&ED

R/W

CCTA

CCTA

4

Route/Corridor

16,671 70,987

R/W 

Supp

CON 

Supp

County District PPNO EA Element Const. Year PM Back

COContra Costa

PM Ahead

CCTA

Department/CCTAAB 3090

AB 3090 PS&E

CON

 
 

NOTES: The existing corridor funding above reflects award savings in CMIA, SLPP, and local 

funds for Segment 1, Segment 2, Segment 3A and Segment 5.  The proposed changes above reflect a 

swap of $44 million local funds with CMIA fun along with an overall reduction in engineer’s 

estimate for Segment 3B but increase in BART-funded items for this segment. 
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PPNO 0192F: State Route 4 East Widening – Segment 1 (from Somersville to Contra Loma) 

 
PM Back

COContra Costa

PM Ahead

CCTA

DepartmentAB 3090

AB 3090 PS&E

CON

County District PPNO EA Element Const. Year

4

Route/Corridor

10,000

R/W 

Supp

CON 

Supp

Change

Proposed

0

38,476

0192F 2285C

PA&ED

R/W

CCTA

CCTA

Description:

Metropolitan Transportation Commission

SR-4 E Widening between Somersville & SR-160 (#1)

In Antioch, on Route 4 East between Somersville and Contra Loma Blvd.                                                                                                                   

Widen from four to eight lanes.                                                                                                                                          

RTPA/CTC:

Project Title:

Regional Improvement Program (RIP)                                    

Existing 38,476 38,476 2,00026,476

25.6 R26.6 4

Project Totals by Component

CONR/W

AB 3090

AB 3090

2009-10

PA&ED PS&E

Implementing Agency: (by 

component)

FUND TOTAL

13/1412/1311/1210/11

Location

Prior

Project Totals by Fiscal Year

(DOLLARS IN THOUSANDS)

00 0

14/15

38,476    

0

   2,000  10,000 26,476

State Bond - Corridor Mobility Improvement Account (CMIA)                              

Existing 12,428 12,428 8,528

0

3,900

Change 0 0

  

0

Proposed 12,428 12,428     8,528    

1,600

3,900

Federal Demonstration (Funds)                                  

Existing 1,600 1,600

Change 0 0

 1,600  

0

Proposed 1,600 1,600        

Local Funds (CCTA)                           

Existing 17,145 17,145 4,308

Change 0 0

6,375

0 0 0

5,922476 64

0 0

Proposed 17,145 17,145     4,308 

Local Funds (BART)                            

 6,375 476 64

Existing 3,281 3,281

5,922

2,561 320 400

Change 0 0

  

0 0

 2,561  320Proposed 3,281 3,281    

0

 400

Total

Existing 72,930 72,930   10,608

Change 0 0     

16,375

 0 0 0

  

 6,242  

6,242  39,641 64

0  

 

Proposed 72,930 72,930    10,608 16,375 39,641 64

0

 
 

NOTE: This contract is currently under construction. 
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PPNO 0192H: State Route 4 East Widening – Segment 2 (from Contra Loma to Lone Tree) 

 
PM Back

COContra Costa

PM Ahead

CCTA

DepartmentAB 3090

AB 3090 PS&E

CON

County District PPNO EA Element Const. Year

4

Route/Corridor

16,671

R/W 

Supp

CON 

Supp

Change

Proposed

0

16,671

0192H 2285E

PA&ED

R/W

CCTA

CCTA

Metropolitan Transportation Commission

SR-4 E Widening between Somersville & SR-160 (#2)

In Antioch, on Route 4 East, from Contra Loma Boulevard/L Street to Lone Tree Way/A Street.                                                                            

Widen from four to eight lanes.                                                                                                                    

RTPA/CTC:

Project Title:

State Bond  - Corridor Mobility Improvement Account                            

Existing 16,671 5,90010,771

26.6 27.5 4

Project Totals by Component

CONR/W

AB 3090

AB 3090

2010-11

PA&ED

Implementing Agency: (by 

component)

FUND TOTAL

13/1412/1311/1210/11

Location

Prior

Description:

Project Totals by Fiscal Year

(DOLLARS IN THOUSANDS)

00

14/15 PS&E

 16,671   

0

   5,900   10,771

State Bond - State Local Partnership Program (SLPP)                           

Existing 9,984 9,984 9,984

0Change 0 0

  Proposed 9,984  9,984    9,984    

12,013 24,920 88 8,316

 

Local Funds  (CCTA)                           

Existing 53,202 20,417 32,785 7,865

Change 0 0 0

12,013 24,920  

0 0

Proposed 53,202 20,417 32,785   88 8,316

0

 7,865

0 0

Local Funds (BART)                            

Existing 4,110 438 3,672 630

Change 0 0 0 0

4383,042

0 0

Proposed 4,110 438 3,672    438  630

Total

  3,042  

    Existing 83,967 20,855 63,112

  

12,013 48,717 88 8,754

0 0 0 0Change 0 0 0   

 14,395

 0

Proposed 83,967 20,855 63,112      14,39512,013 48,717 88 8,754  
 

 NOTE: This contract is currently under construction. 
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PPNO 0192I: State Route 4 East Widening – Segment 3A (from Lone Tree to Hillcrest) 

  
PM Back

COContra Costa

PM Ahead

CCTA

DepartmentAB 3090

AB 3090 PS&E

CON

County District PPNO EA Element Const. Year

4

Route/Corridor

39,200

R/W 

Supp

CON 

Supp

Change

Proposed

0

39,200

0192I 1G940

PA&ED

R/W

CCTA

CCTA

Metropolitan Transportation Commission

SR-4 E Widening between Somersville & SR-160 (#3A)

In Antioch, on Route 4 East, from Lone Tree Way to State Route 160.                                                                                                                

Widen from four to six lanes.                                                                                                                                               

RTPA/CTC:

Project Title:

State Bond - Corridor Mobility Account Improvement (CMIA)                          

Existing 39,200 10,20029,000

27.2 R29.6 4

Project Totals by Component

CONR/W

AB 3090

AB 3090

2011-12

PA&ED

Implementing Agency: (by 

component)

FUND TOTAL

13/1412/1311/1210/11

Location

Prior

Description:

Project Totals by Fiscal Year

(DOLLARS IN THOUSANDS)

00

14/15 PS&E

  39,200  

0

   10,200   29,000

State Bond - State Local Partnership Program (SLPP)                           

Existing 8,534 8,534 8,534

0Change 0 0

  Proposed 8,534   8,534   

20,647

8,534    

11,720 18,233 80 6,701

 

Local Funds  (CCTA)                           

Existing 39,148 18,501 2,414

Change 0 0 0

11,720 18,233  

0 0

Proposed 39,148 18,501  20,647  80 6,701

0

 2,414

0 0

Local Funds (BART)                             

Existing 5,525 742 4,783 775

Change 0 0 0 0

7424,008

0 0

Proposed 5,525 742  4,783   742  775

Total

  4,008  

73,164    Existing 92,407 19,243  

  

11,720 59,775 80 7,443

0 0 0 0Change 0 0  0  

 13,389

 0

Proposed 92,407 19,243  73,164     13,38911,720 59,775 80 7,443  
 
NOTE: This contract has already been awarded. 
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REVISE: PPNO 0192L: State Route 4 East Widening – Segment 3B (from Hillcrest to SR 160) 

 

   4,092 76,740 68 7,261

 

  

Proposed 88,161 11,421  76,740   

Change (22,194) 0  (22,194)    

4,092 98,934 68 7,261

0 (22,194) 0 0

Total

Existing 110,355 11,421  98,934     

  Proposed 18,019   18,019      

9,214

18,019  

Change 9,214 9,214

Local Funds  (BART)                            

Existing 8,805 8,805

68 7,261

8,805

    4,092 14,72111,421  14,721  

0 00 (75,408)

Project Totals by Fiscal Year

(DOLLARS IN THOUSANDS)

0 (75,408)

14/15 PS&E

Implementing Agency: (by 

component)

FUND TOTAL

13/1412/1311/1210/11

Location

Prior

28.6 30.5 4

Project Totals by Component

CONR/W

AB 3090

AB 3090

2011-12

PA&ED

Local Funds (CCTA)                          

Existing 101,550 11,421 68 7,26190,129

Description:

Metropolitan Transportation Commission

SR-4 E Widening between Somersville & SR-160 (#3B)

In Antioch, on Route 4 East, from Hillcrest Avenue to SR 160.                                                                                                              

Widen from four to six  lanes.                                                                                                                                                   

RTPA/CTC:

Project Title:

Change

Proposed

(75,408)

26,142

0192L 1G941

PA&ED

R/W

CCTA

CCTA

4

Route/Corridor

90,129 4,092

R/W 

Supp

CON 

Supp

County District PPNO EA Element Const. Year PM Back

COContra Costa

PM Ahead

CCTA

CCTAAB 3090

AB 3090 PS&E

CON

State Bond - Corridor Mobility Improvement Account (CMIA)                          

Existing 0 0 0

Change 44,000 44,000 44,000

Proposed 44,000   44,000      44,000    

 
 

NOTES: The revised funding plan above reflects an overall reduction in engineer’s estimate for 

Segment 3B but increase in BART-funded items for this segment. The engineer’s estimate has been 

reduced primarily due to current lower unit costs and due to the widening of Hillcrest Overcrossing 

rather than replacement, as originally planned. 
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PPNO 0192J: State Route 4 East Widening – Segment 4 (Follow-up Landscaping) 

 
PM Ahead

CCTA

DepartmentAB 3090

AB 3090

AB 3090

AB 3090 PS&E

CON

17,500

County District PPNO EA Element Const. Year PM Back

COContra Costa 4

Route/Corridor

20,600

Change

Proposed

0

20,600

0192J 2285A

PA&ED

R/W

CCTA

CCTA

Location

Description:

Metropolitan Transportation Commission

SR-4 E Widening between Somersville & SR-160 (#4)

In Antioch, on Route 4 East, from Somersville to Route 160.                                                                                                 

Construct replacement landscaping.                                                                                                                                                  

RTPA/CTC:

Project Title:

R/W 

Supp

CON 

Supp

Local Funds  (CCTA)                           

Existing 20,600 800 2,300

2013-14 24.5 R29.6 4

Project Totals by Component

CONR/W14/15 PA&ED PS&E

Implementing Agency: (by 

component)

FUND TOTAL

13/1412/1311/1210/11Prior

Project Totals by Fiscal Year

(DOLLARS IN THOUSANDS)

00 0

    

0

 2,30020,600   17,500

 20,600   

 800

17,500  800  

Total

Existing 20,600    2,300

Change 0     0   

20,600   

0  0

Proposed 20,600     2,30017,500  800  

0 
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PPNO 0192N: State Route 4 East Widening – Segment 5 (SR 4 Bypass Scope) 

  
PM Back

COContra Costa

PM Ahead

SR 4 Bypass Authority

CCTAAB 3090

AB 3090 PS&E

CON

County District PPNO EA Element Const. Year

4

Route/Corridor

31,787

R/W 

Supp

CON 

Supp

Change

Proposed

0

31,787

0192N 24657

PA&ED

R/W

SR 4 Bypass Authority

SR 4 Bypass Authority

Description:

Metropolitan Transportation Commission

SR-4 E Widening  between Somerville and SR 160 (#5)

In the cities of Antioch and Brentwood.                                                     

Convert 2-lane expressway to a 4-lane freeway, from Laurel Road to Sand Creek Road and construct a new 

interchange at SR4 Bypass/Sand Creek Road.                                                       

RTPA/CTC:

Project Title:

State Bond - Corridor Mobility Improvement Account (CMIA)                            

Existing 31,787 31,787

32.4 35.6 4

Project Totals by Component

CONR/W

AB 3090

AB 3090

2011-12

PA&ED PS&E

Implementing Agency: (by 

component)

FUND TOTAL

13/1412/1311/1210/11

Location

Prior

Project Totals by Fiscal Year

(DOLLARS IN THOUSANDS)

0

14/15

  31,787  

0

     31,787

2,057

  

6,105

Local Funds  (CCTA)                          

Existing 8,162 8,162

0Change 0 0

  2,057

0

  6,105  Proposed 8,162 8,162     

Total

Existing 39,949 8,162  31,787     

  

2,057 31,787  6,105

0 0  0Change 0 0  0  

 

  

Proposed 39,949 8,162  31,787      2,057 31,787  6,105  
  

NOTE: This contract was awarded in April 2012 and is currently under construction. 

 

 

 

 

 


